

file

☐ SECRET☒ CONFIDENTIAL

11038

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 20px; margin: 0 auto;"></div>	TASK NO. <b>25X1</b>		
TO:		DATE 9 December 1969			
		INSPECTION REPORT NO. (If final, so state) 10			
		ESTIMATED COMPLETION DATE 15 July 1970			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 600px; height: 20px; margin: 0 auto;"></div> <b>25X1</b>					
TITLE OF COMMODITY OR SERVICE Fabrication of a High Precision Stereo Comparator					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 76% PER CENT OF FUNDS EXPENDED - 77% as of 11/30/69					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      4. <input checked="" type="checkbox"/> ABOVE AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT      5. <input type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD      6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> CLOSE OUT		<input type="checkbox"/> OTHER (Specify)			
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 5 December 1969					

12-67 1897 USE PREVIOUS

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. The contract monitor visited [ ] on 2 and 3 December 1969. The work at the [ ] plant appears to be progressing on schedule. On 1 December, [ ] received a letter from [ ] the optical subcontractor, requesting that the acceptance tests on the optical system be delayed from 12 January to the end of February 1970. [ ] Project Manager is visiting [ ] for the period of 4 December to 16 December to see what can be done to maintain the original schedule.

2. Three people from [ ] visited [ ] the correlation subcontractor, to monitor the progress of work and to investigate the cause of the delays in the acceptance tests. Both companies are now working up a test plan and [ ] is making final adjustments to the correlator. Acceptance tests will probably be carried out in January 1970.

3. The laser, that was transferred from contract [ ] to this contract as residual inventory, has become inoperable and is in need of reconditioning. A change in scope is being prepared to recondition this laser.

4. The program schedule calls for 80% of the work to be completed and 76% is actually complete.

5. The front of this report lists 77% of the funds expended, this includes 69% spent and 8% committed.

6. Total Funds Committed: Original Contract - [ ]  
FY-69 Change in Scope - [ ]  
Total - [ ]